

BASIC Meeting Notes August 27, 2020
Online GoToMeeting, 6:00 PM

Members in attendance: Jeff Clark, Melissa Clark, Spencer Crispe,
Matthew Rink, Francine Vallario, (Quorum has been met)

Others in attendance: Carol Lolatte, Randy Holhut of The Commons

Members Absent: N/A

1. Adjust meeting agenda if needed – Park name update added at item #4
2. Approve notes from 8/6/2020 - approved
3. Public Participation – None
4. Park name update – The Rec. & Parks Dept. has approved the name “Perseverance Skatepark” as the park’s official name.
5. Construction Update
 - a. Construction – At this point construction is on schedule and is approximately 75-80% complete. All concrete pouring should be finished by next week. The final grading and retention pond will be started in early September. The final concrete is expected to be cured by late September. We can plan on the park to be open for use in early October.
 - b. Finances – There have been no changes in expenses since the last meeting. BASIC has received \$1,150 in new donations.
6. Donor Signage – Melissa Gullotti from Pure Green Tees and Jason Evans are working on the logistics of both the donor and rules signs. Melissa Gullotti suggested we make a kiosk for the sign since there are so many donors to list. BASIC has decided to list the very highest donors at the top under “Special Thanks and Acknowledgement To”. BASIC has asked Carol to check if the “S” logo on the sign can be swapped to black with the skater in red because visually, “kate” seems to be more prominent than “skate”.
7. Skatepark Rules Signage – BASIC agrees to include scooters as acceptable on the rules. They have also agreed to adding “Foul language and profanity is prohibited”. The same request regarding the change of color to the “S” logo applies to this sign as well. We have received a quote of \$440 for the donor acknowledgement sign and \$225 for the rules sign. Rec. & Parks Dept. will install the signs once complete.
8. Grand Opening – We expect the grand opening to be similar to the ground breaking ceremony. Carol will reach out to Parker Construction for an anticipated date to plan the ceremony. BASIC will reach out to local businesses for cider and donut donations.
9. Set date of next meeting – Thursday, Sept. 17th at 6:00pm via

GoToMeeting
10. Adjourn