
Brattleboro recreation & Parks 

West River Park 

Meeting Agenda for June 17, 2013 

(All minutes are draft until approved at the next scheduled meeting) 

 

Attending: Paul Freed, Carol Lolatte, Bob Neubauer, Matt Henry, Brownie Towle, and Bonnie 
Carr 

Approval of Minutes: The minutes of the previous were not available for approval and will be 
presented at the July 1, 2013 meeting. 

Updates 

Development Reports 

WRCC – WRCC was not able to finish their project before the end of the school year.  The 
weather played a big part in this not happening.  Carol reported that the project will be 
completed in‐house by the Park Staff.  Also Paul Freed will check on using volunteers to install 
the siding.  Champion Door will be approached regarding the installation of the large garage 
door.  Additional funds will be needed for this and the costs will be addressed at the next 
meeting. 

Lights – A discussion followed regarding the lights and meter.  Some additional funding is also 
needed to complete the project.  A motion was made by Bob Neubauer, seconded by Matt 
Henry and so carried to approve the additional funding of $2,000.00 to complete these items. 

Signage – Carol went over the signs for WRP, corrections were made and McCarthy Signs will 
do them.  A motion was made by Bob Neubauer, seconded by Matt Henry and so carried to pay 
McCarthy Signs $2,225.00 for signs. 

Playground – Carol presented photos of a Sports Rock Cascade as a possible play structure for 
WRP.  After a short discussion it was decided that this item can wait a while and other 
structures will be checked out. 

Park Structures/Items – A discussion followed regarding trash receptacles, grills, and picnic 
tables.  Carol presented ideas, descriptions, and costs of said items including low end and 
better grades.  After a short discussion, Bob Neubauer made a motion, seconded by Matt Henry 



and so carried to spend $6,300.00 to purchase the higher end items of 2 trash receptacles, 2 
grills, and 2 picnic tables, (1 to be a handicap accessible table). 

Snack Bar / Restrooms – A short discussion concerning the Snack Bar and Restrooms took place 
and Carol said this is hopefully something the WRCC can do but will probably take a whole 
school year to complete.  It is something that will probably be done in stages and in pieces at 
the school and finally put together next spring before school ends.   

Fundraising and Grants – Carol said that Entergy, Hannafords, Price Chopper and Proctor and 
Gamble are still on hold due to needing the 501c3 which is in the works. 

Paul Freed reported that the $5,000.00 from an anonymous donor should be in the bank 
sometime this week. 

Softball Lights – Due to the weather, this part of the project is a little behind but should be 
completed real soon! 

Next Meeting – The next schedule meeting is set for Monday, July 1, 2013 at the Gibson Aiken 
Center in the Conference Room. 

Adjournment – The meeting adjourned at 6:15 p.m. 

Respectfully Submitted, 

Bonnie E. Carr 

 

 


